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Skylab Support

Progress Report, April 1973-February 1974

The following report serves to report progress for the period

April 1973 through February 1974 on Subcontract #1 of contract

NAS9-13332. The financial reports for this contract are being

submitted under separate cover.

The objective of this subcontract is to support the Skylab

EREP effort of Michigan State University by: 1) performing standard

recognition processing and producing recognition maps and area counts,

2) assisting in the analysis and interpretation of the recognition

maps and other extracted information, 3) further developing and

adapting, for use on Skylab EREP data, methods for estimating 
proportions

of unresolved objects, and 4) applying proportion estimation techniques

to one frame of EREP data to determine to what extent the accuracy

of crop acreage estimates is improved.

During this report period no technical progress has been made due to

unexpected and unforeseen delays in the availability of EREP/S-192 digital

data. Some assistance, however, has been provided during this period in

establishing the specifications for S-192 computer compatible tapes (CCT's)

to be ordered for this project.

Due to the expected lengthy delay in the receipt of S-192 CCT's, there

is a need to conserve project funds. As a result project activity is now

at a low level and will continue at a low level for the next several months.
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